
January 2012 

 Meet the Contractor open house 

 Survey site and install wooden perimeter 
fencing with gated entrance 

 Install environmental controls (e.g., tree 
fence, silt fence, mulch socks, etc.) 

 Construct entrance 

  

February 2012 

 Texas archeological survey 

 

March 2012 

 Install power pole 

 Move in office trailer 

 Move in equipment including crane 

 Begin construction on access shaft 
(currently scheduled to begin late March) 

 

 

Spicewood Springs  

Retrieval Shaft Activities 

Late 2012 

 Retrieve 1st Tunnel Boring Machine 

(TBM) 

 

Early- Mid 2013 

 Retrieve 2nd Tunnel Boring Machine 

(TBM)  

 Pipe installation 

 

Spring 2014 

 Construction at shaft site completed 

 Restoration of site 

 Shaft site to be used for future 

access and maintenance 

 

 

*Please note that timeframes are  

approximate and subject to change.  


